TEC	HNOLOGY S	<b>FUDENT ASS</b>	<b>DCIATION PLA</b>	TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG
Date	Task	Time involved	Team member responsible (student initials)	Comments
3/10/22	Idea development and project pipeline	2 hours	VN HP RR	We planned out everything that had to be done and discussed how we were going to move forward this project.
3/20/22	Technology usage discussion	1 hour	VN HP RR	As a team, we discussed what specific features to include and set up URL pathways to build up on.
4/12/22	Work on Pages content	1.5 hours	N A T	We set these pages up, created a navigation bar, and worked on the home page.
4/15/22	More information into pages	2 hours	VN HP RR	We created fake names and descriptions of companies. These descriptions and images are meant to attract the student's attention.
4/19/22	Bootstrap and CSS Integration	2 hours	RR	Rithvik managed and created a bootstrap pipeline, which he could use with some style sheets to make our pages look infinitely better.
4/20/22 6.	Project finalization and	3 hours	VN HP RR	We made lots of style changes to create a more user-friendly experience. We used firebase to host our project.

Advisor signature Peter Johnson